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1.0 Introduction 

1.1 This report has been prepared by Lichfields on behalf of Wates Developments (“Wates”) in 

relation to the Ashford Local Plan examination, specifically to support Wates’ response to Issue 

5 which relates to housing land supply. It presents a review of the SHELAA methodology applied 

as well as an assessment of Ashford Borough Councils (the Councils) stated five year housing 

land supply (5YHLS) position and the housing trajectory over the plan period to 2030. 

2.0 Review of SHELAA Methodology 

2.1 Lichfields has reviewed the methodology of the SHELAA against the requirements for 

identifying deliverable and developable sites as set out in the NPPF and PPG. 

2.2 Whilst overall the SHELAA is a rounded piece of evidence seeking to assess the deliverability 

and developability of sites, it is considered that the assumptions regarding suitability and 

achievability in the SHELAA are not consistent and therefore not reasonable.  

2.3 Looking at the assessments on individual sites the overall approach in the SHELAA appears to 

be predicated on a pre-judged position of Ashford-first with relatively arbitrary judgements on 

overall developability based on ‘sustainability’ often appraised on the basis of distance from a 

central point and/or with little consideration of potential for mitigation. The PPG is clear that 

the assessment should provide comprehensive information on suitable and available sites (ID: 

3-003) but does not indicate that these should be narrowed by criteria in such a way as to 

replace or replicate the allocations process in a Local Plan. The PPG on suitability mainly seeks a 

focus on physical constraints and unacceptable impacts that cannot be mitigated 

(“showstopper” factors) (ID: 3-019). 

2.4 To illustrate the inconsistency on suitability, we’ve compared the assessment of site TS3 Land 

at Appledore Road/Woodchurch Road (Wates Developments’ site) with the Local Plan 

allocation Policy S24 - Tenterden Southern Extension Phase B (SHELAA ref TSTR W1). 

Although both sites are assessed as suitable in the SHELAA, only TS3 is described as relatively 

peripheral to the town centre, with potential for significant impact on the existing rural 

character and the AONB, that access is limited and there could be a major impact on the 

character of Appledore Road. The points on proximity to the town centre, rural character and 

impact on the AONB are applicable to both sites but are not noted in the assessment for site 

TSTR W1 (the allocation) which is a similar distance from the town centre, is less enclosed by 

existing development with consequent greater impact on rural character and is separated from 

the High Weald AONB only by Smallhythe Road. This is then further compounded in the 

Sustainability Appraisal (SD02 Appendix 4, pg 131-135) which appears to contradict the 

SHELAA conclusion and assessment stating the site is unsuitable for development (rather than 

it simply being a less sustainable alternative). 

2.5 With regards to achievability, the SHELAA method states that this will consider whether there 

is a reasonable prospect that the development proposed will be developed on the site at a 

particular point in time including a judgement on viability and cooperation of the 

developer/landowner, and the availability of the correct infrastructure. This appears to be an 

elaborated (and much more stringent) test from that set in guidance (PPG ID: 3-021), which 

states it should essentially a judgement about the economic viability of a site.  On either basis it 

is not clear why site TS3 as promoted by Wates has been scored as ‘achievability unknown’ when 

discussions with the Council have been ongoing for the past 4 years.  
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2.6 Given our conclusions on housing supply below, the consideration of suitable SHELAA sites 

with unreasonable assumptions about achievability should clearly be revisited which may well 

also serve to help address deficiencies in the housing trajectory.   

3.0 Review of 5 Year Housing Land Supply 

Council Position  

3.1 The Council’s most up to date evidence on their 5YHLS position is set out in the document 

entitled Ashford Borough Council local plan to 2030 Housing Topic Paper December 2017 

(SD08), starting from paragraph 190.  

3.2 At a base date of 2017/18 the Council sets out that it has only 4.6 years housing land supply as 

recreated in Table 3.2.  

Table 3.1 Ashford 5YHLS Calculation 2017/18 to 2021/22 

  

5 year Local Plan requirement 4,295 (5 x 859 dpa) 

Delivery shortfall since 2011 (to 2017) 1,773 

Sub-total 6,068 

(+ 20% buffer) 1,214 

TOTAL 7,282 (1,456 dpa) 

Town Centre Sites 511 

Chilmington Green 600 

Urban Sites 3,000 

A20 Corridor Sites (New allocations) 200 

Rural sites 1,422 

Neighbourhood Plans 157 

Windfalls (Non Allocated sites) 799 

Expected supply (Housing Trajectory) 6,689 

Supply Surplus/Deficit -593 

Years Supply  4.59 (6,689/1,456) 

Source: Ashford Borough Council local plan to 2030 Housing Topic Paper December 2017 page 34 & Lichfields analysis  

3.3 Although the Council is unable to demonstrate a 5YHLS at the base date of 2017/18, it states at 

para 213 of the Housing Topic Paper that once the 2018/19 monitoring year commences, on the 

basis of the expected completions set out in the housing trajectory, the Council would be able to 

demonstrate a 5 year housing land supply. This is also set out in Table 3.2.  

Table 3.2 Ashford 5YHLS Calculation 2018/19 to 2022/23 

  

5 year Local Plan requirement 4,295 (5 x 859 dpa) 

Delivery shortfall since 2011 (to 2017) 1,993 

Sub-total 6,288 

(+ 20% buffer) 1,258 

TOTAL 7,546 (1,509.2) 

Town Centre Sites 879 

Chilmington Green 800 
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Urban Sites 3,460 

A20 Corridor Sites (New allocations) 250 

Rural sites 1,373 

Neighbourhood Plans 157 

Windfalls (Non Allocated sites) 699 

Expected supply (Housing Trajectory) 7,618 

Supply Surplus/Deficit +72 

Years Supply  5.05  

(7,618/1509.2) 

Source: Ashford Borough Council local plan to 2030 Housing Topic Paper December 2017 page 34 & Lichfields analysis  

3.4 The Council’s position as stated in the Housing Topic Paper is based on what it presents as an 

annualised Local Plan requirement of 859 dwellings per annum 2017 to 2030. This is reflective 

of a position derived from the presented objective assessment of housing need (OAN) of 825dpa 

over the whole plan period (2011-2030) plus 34dpa just for the period 2017-2030 (termed as 

‘future proofing’ in the plan); essentially a sort of stepped requirement across the plan period.  

The calculation also includes backlog accrued against OAN of 825 dpa from 2011 to 2017 

rectifying of the shortfall to 2017 within 5 years (i.e. Sedgefield method) and also applies a 20% 

buffer. 

3.5 However, the figures within the Council’s five year land supply statement is presented 

differently from other places within the Plan and supporting evidence, leading to a distinct lack 

of clarity, including: 

 Policy SP2 which presents a policy target of 996dpa 2017-2030; and 

 848dpa which is identified in the Housing Topic Paper (SD08 para 73) as the annualised 

delivery rate over the whole plan period 2011-2030 

3.6 It is therefore fundamentally not clear which figures Ashford Borough Council intend will be 

used going forward for the purposes of monitoring and managing the housing requirement.  

Lichfields’ Review 

Period of Assessment 

3.7 The most recent monitoring year for which there is up to date completions data should be the 

base date for the calculation of 5YHLS, in this instance 2017/18. However, this monitoring year 

will shortly end on the 31st March 2018 and we will enter the monitoring year 2018/19. If data 

on completions in 2017/18 has been carefully monitored by the Council then there is no reason 

to not consider a more up to date 5YHLS position commencing in 2018/19 provided it is based 

on accurately recorded completions data and not forecast completions. The Council currently 

only has a marginal 5YHLS position from a base date of 2018/19 of 5.05 years or +72 units; 

therefore if projected supply is even slightly overestimated against completions the Council 

would not have a 5YHLS. 

Annual Requirement  

3.8 Notwithstanding our position on the appropriate OAN for Ashford (please see Lichfields review 

of SHMA, July 2017), the correct figure to apply over the five year period will be the housing 

requirement as set out in the Ashford Local Plan. However, as set out above, this is currently 
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unclear, with figures of 848dpa, 859dpa and 966dpa all identified in the plan and supporting 

evidence. 

3.9 For the purpose of this review, we have utilised the 859dpa figure which is indicative of a 

stepped requirement applying through the Plan comprising 825dpa applying 2011-2017 and 

859dpa applying 2017-2030. However, for ease of use and clarity, we would suggest that a single 

housing requirement figure is referenced in the plan (and this may well be the 848dpa annual 

average applying across the whole plan period, or equivalent as might be necessary for 

soundness).   

Approach to Backlog  

3.10 With regards to the application of backlog into the 5YHLS calculation, the PPG sets out that:  

“Local planning authorities should aim to deal with any undersupply within the first 5 years of 

the plan period where possible” (ID 3-035), i.e. the so-called ‘Sedgefield’ method.” 

3.11 As set out in the Housing Topic Paper (SD08), the Council’s calculations use the so called 

‘Sedgefield’ (i.e.  in the next five years) approach to meeting backlog since 2011, citing the PPG 

(ID3-035). However, the topic paper caveats by implying alternative approaches might be 

appropriate (SD08 para 197). Notwithstanding, the Council in SD08 state they can demonstrate 

a 5 year land supply on this basis, from a base date of 2018/19. However, this contradicts the 

Local Plan’s contention that such an approach would require unrealistic annualised levels of 

completions. 

“3.37.7 However, to achieve this outcome it is necessary for the strategy to assume that the 

shortfall is technically addressed over the whole of the remainder of the Plan period – 

commonly referred to as the ‘Liverpool’ approach - in order for the Council to be able to 

demonstrate a deliverable 5 year housing land supply in the short term. This approach ensures 

the integrity of the Council’s strategy for addressing the shortfall in a sustainable way can be 

properly maintained and that unrealistic annualised levels of housing completions are not 

required from the start of the Plan, merely as a means of meeting an existing shortfall that can 

be better and more sustainably phased and located elsewhere in the borough over the Plan 

period.” 

3.12 Furthermore, proposed Policy SP2 and the housing requirement of 12,950 2017-2030 

(equivalent to 996dpa) is a de-facto application of the ‘Liverpool’ method; the Plan and 

accompanying evidence in SD08 are inconsistent in this regard. 

3.13 We consider the Sedgefield method of addressing the backlog of housing should apply in 

Ashford and should apply back to 2011 (i.e. with SP2 expressed as a requirement for the full plan 

period). Firstly, as set out above the PPG expresses preference for the use of the Sedgefield 

approach (ID 3-035). This is consistent with the Government’s aim expressed at paragraph 47 of 

the Framework to boost significantly the supply of housing. Secondly, the backlog in Ashford (in 

excess of 1,700 homes) is such that there should be no justification for delaying meeting these 

needs that exist now to even later in the plan period. Thirdly, the Council themselves suggest in 

the Housing Topic Paper (SD08) that it can be achieved. Finally, the fact that the Liverpool 

method might be considered to be more realistic by the Council is not a justification for 

pursuing it; the Council should proactively be approving housing schemes now to address the 

backlog rather than delaying it for later in the plan period.  
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Approach to Buffer  

3.14 With regards to the application of a buffer in the 5YHLS calculation, the NPPF sets out at 

paragraph 47 that local planning authorities should: 

“Identify and update annually a supply of specific deliverable sites sufficient to provide five 

years’ worth of housing against their housing requirements with an additional buffer of 5% 

(moved forward from later in the plan period) to ensure choice and competition in the market 

for land. Where there has been a record of persistent under delivery of housing, local planning 

authorities should increase the buffer to 20% (moved forward from later in the plan period) to 

provide a realistic prospect of achieving the planned supply and to ensure choice and 

competition in the market for land.” 

3.15 In respect of a 20% buffer in the 5YHLS calculation we consider this is justified by national 

policy. Whilst there is already an addition to the annualised housing target (the application of 

the ‘future proofing’ uplift) and the shortfall since 2011, the application of a 20% buffer simply 

moves land forward from later in the plan period, i.e. it is not an additional penalty. Its purpose 

is to provide a realistic prospect of achieving at minimum the planned supply; thereby ensuring 

shortfalls do not continue to accumulate, and to ensure choice and competition in the market for 

land.  

3.16 The Council has presided over a severe shortfall in meeting housing needs since 2011, as set out 

below, and it is clearly appropriate to try and ensure the planned supply is achieved by applying 

a 20% buffer. 

Table 3.3 Ashford number of housing completions by monitoring year  

 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 Total 

SHMA OAN 825 825 825 825 825 825 4,950 

Completions 633 284 137 405 1,022 696 3,177 

Surplus/Deficit -192 -541 -688 -420 +197 -129 -1,773 

Cumulative surplus/deficit -192 -733 -1,421 -1,841 -1,644 -1,773 -1,773 

Source: Ashford Borough Council local plan to 2030 Housing Topic Paper December 2017 page 32 

3.17 As set out above, it is clear that the Council has not met its OAN over the five of the past six 

years. However, when considering whether to apply a 5% or a 20% buffer, it is also important to 

consider the cumulative shortfall against housing targets as well as under delivery on an annual 

basis. The test at paragraph 47 of the NPPF is whether there has been a record of persistent 

under delivery of housing. There is no requirement to test against an annualised target, but to 

consider whether actual need is met in any year and this will include backlog. There is clear 

evidence that annually the Council has failed to meet the OAN but the cumulative under delivery 

against the OAN of 825 since 2011 is 1,773 dwellings (or 36%) which is clearly significant.  

3.18 Even then, Table 3.3 above presents a potentially optimistic view of past delivery against targets. 

Until its eventual revocation in March 2013, the targets in the South East Plan (as similarly set 

out in the adopted Ashford Core Strategy) were the relevant figures which Ashford Borough 

Council should have been seeking to provide, with actual housing delivery targets in those years 

being in excess of 1,000 per annum, meaning the degree of under delivery of housing against 

those targets has been even more acute. 

3.19 There are appeal decisions which also support the consideration of cumulative as well as annual 

under delivery and the use of a 20% buffer in such cumulative circumstances. 
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Lower Standen Hey Farm, Whalley Road, Clitheroe – October 2017 (ref 3174924)  

3.20 In this appeal the Council had justified the use of a 5% buffer through the application of a 

‘housing delivery test’, suggesting that a 20% buffer should not apply where completions over 

the last three years of a monitoring period exceed the annualised requirement. The Inspector 

stated that whilst the housing delivery test set out in the White Paper was clearly signalling 

Government intent, he found the adoption premature. Rather, the Inspector made their decision 

on the application of a 5% or 20% buffer on the basis of cumulative delivery against housing 

need. 

“18. ... In any event, I note that the Council has used an unadjusted annualised requirement of 

280 houses which has failed to account for a backlog of 750 houses which gives a higher 

annualised requirement of 430. Under such circumstances, it is clear that the Council has 

failed to meet its annual targets since the beginning of the plan period. As such, I am satisfied 

that a persistent record of under-delivery is present.” (Our emphasis) 

Former Weyburn Works, Shackleford Road, Elstead, Godalming, Surrey – March 

2017 (ref 3150558)  

3.21 The position in Ashford is similar to the situation described below where a 20% buffer was 

applied.  

“25. It is not, in my view, a simple question of looking at each year and ascertaining whether 

or not the relevant target has been met. The extent of any under delivery is also a significant 

indicator of how the Council is performing against requirements. I appreciate that the 

economic recession of 2008 and ecological issues have each played a part in dampening or 

interrupting the rate of delivery. However the record of under delivery now extends to the 

immediate last 7 assessment years. Each additional year of under delivery exacerbates the 

problem and 7 years is a not inconsiderable period during which time the housing 

requirements of the district have not been met and the accumulating shortfall has been 

continually rising. 

26. The shortfall which has accrued between 1 April 2013 and 30 June 2016 alone is 874 

dwellings. This must be seen in the context of a requirement during that period for some 1687 

dwellings. Tellingly, in the most immediate 3 year preceding period for which there are 

records, the rate of completions is less than half the total requirement for that particular 

period. The backlog equates to 1.68 year annual requirement accrued over 3.25 years. 

27. Having regard to the period of under delivery, its occurrence in the immediate 7 year 

period preceding the date of assessment, as well as the extent of the under delivery, I conclude 

that there has been a persistent under delivery such as to warrant corrective action by the 

imposition of the 20% buffer. In coming to this conclusion I recognise that the Council has 

faced difficulties not of its own making and is also making efforts to increase supply. These 

factors provide an explanation as to the current position but they do not negate the record of 

under delivery. The period of under delivery and the rate at which the backlog has been 

accrued indicate that the best way of providing a realistic prospect of achieving the indicative 

supply is to increase the buffer to 20% by moving housing forward from later in the plan 

period.” (Our emphasis) 



Ashford Local Plan : Review of Housing Supply and Trajectory 
 

Pg 7 

Supply 

3.22 The NPPF states the following in respect of what constitutes a ‘specific deliverable site’ (i.e. a 

site that can be delivered within five years and included in the 5YHLS calculation) in footnote 

11): 

“To be considered deliverable, sites should be available now, offer a suitable location for 

development now, and be achievable with a realistic prospect that housing will be delivered on 

the site within five years and in particular that development of the site is viable. Sites with 

planning permission should be considered deliverable until permission expires, unless there is 

clear evidence that schemes will not be implemented within five years, for example they will 

not be viable, there is no longer a demand for the type of units or sites have long term phasing 

plans.” (Lichfields emphasis)  

Sites  

3.23 We have undertaken a high level review the components of supply relied upon by the Council in 

both the 2017/18 based position and 2018/19 particularly focussing on lead-in times and build-

out rates for the large urban site allocations. We identify below a number of sites where we 

consider that the Council has made overly optimistic assumptions about lead in times or build 

out rates of sites, but this is not an exhaustive exercise as we have only focussed on the main 

component of the supply. An amended trajectory for each site is provided in the tables in section 

3 of this report.  

 Chilmington Green - Hodson Developments has secured detailed planning permission to 

begin Phase 1 of the major development at Chilmington Green and work is expected to start 

on the construction of the first homes by the end of March 2018.1 It is currently expected 

that the first residents will move into the development in Winter 2018. On the basis that the 

first residents will move into the first completed home in winter 2018, it is anticipated that 

the first completions will come in December 2018 at the very earliest (though the Housing 

Topic Paper suggests early 2019). This is complemented by Lichfields RTPI award winning 

research ‘Start to Finish: How quickly do large-scale housing sites deliver?’ research2 which 

shows that on average it takes c. 9 months (0.8 years) for schemes of 2,000+ dwellings from 

receiving planning approval to first housing completion. On the basis thereafter, that the 

average housebuilder delivers a home a week, only c.20 units would be delivered in the first 

year (i.e. by 31st March 2019), rather than the projected 50. Completions totalling 50 in just 

3-4 months of 2018/19 would imply an annual delivery rate of 150-200dpa by this one 

single housebuilder. On this basis we consider that the projected completions figure for 

Chilmington Green in 2018/19 should be reduced from 50 to 20 units (-30 units);  

 Willesborough Lees (Policy U14 and S17) – The Council assumes that the site will 

begin in the 2018/2019 period, delivering 220 dwellings within the 2017/18 to 2021/22 five 

year period. The Housing Topic Paper indicates that the site benefits from both a full 

planning permission (Application Ref: 16/01722/AS), and outline permission (Application 

Ref: 16/01512/AS – granted at appeal). However, the full application for 192 dwellings is 

subject to 3 pre-commencement conditions (Conditions 5, 14 and 23) which have not been 

discharged, and the outline permission is still subject to S106 agreements. It is therefore 

unlikely that the site would begin delivering in 2018/19 under either of the two permissions, 

and it would be more realistic – if not conservative – to push the start date back by a further 

                                                                                                                                                                                                                                              
1 http://chilmington-green.co.uk/index.php/planning-consent-secured-for-first-phase-of-chilmington-green-in-ashford-kent/  
2 http://lichfields.uk/media/1728/start-to-finish.pdf  

http://chilmington-green.co.uk/index.php/planning-consent-secured-for-first-phase-of-chilmington-green-in-ashford-kent/
http://lichfields.uk/media/1728/start-to-finish.pdf
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year, to 2019/20 – a reduction of c.60 dwellings in the 2017/18 to 2021/22 five year period 

(-60 units), but still 220 units in the five year period 2018/19 to 2022/23; 

 Land NE of Willesborough Road, Kennington (S2) – The Council assumes that the 

site will begin in 2019/2020, delivering the 150 dwellings within the 2017/18 to 2021/22 

five year period or 225 dwellings over the 2018/19 to 2022/23 five year period. The Housing 

Topic Paper states that the site will require the capacity created by M20 Junction 10a, which 

is reflected in the expected timing of the development; however, the junction is not expected 

to be completed until 20203. Moreover, although masterplanning has begun, an application 

has not been submitted. It is assumed start date is therefore overly optimistic, and a more 

realistic start date of 2021/22 should be adopted, which results in a reduction of -125 

dwellings in the 2017/18 to 2021/22 five year period (-125 units), and -150 dwellings in the 

2018/19 to 2022/23 five year period (-150 units); and  

 Court Lodge, Kingsnorth (S3) – The trajectory indicates that the site will begin in 

2020/2021 period, delivering the 140 dwellings within the 2017/18 to 2021/22 five year 

period or 230 dwellings over the 2018/19 to 2022/23 five year period. The Housing Topic 

Paper indicates that masterplanning has been undertaken, alongside a Transport 

assessment; however, no planning application appears to have been submitted. Similarity to 

allocation S2, the site is also reliant on Junction 10a – not due to be finished until 2020. 

Furthermore, Hallam Land, a land promoter rather than housebuilder, is promoting the 

site, which indicates that the site will need to be sold once an (presumably outline) 

application has been approved; a process which can extend lead in times often by up to a 

year, with a housebuilder then having to submit a reserve matters application. All of the 

above serve to highlight the Council’s unrealistic 2 year lead in time. A more realistic start 

date of 2021/22 should be adopted, which results in a reduction of -90 dwellings in the 

2017/18 to 2021/22 five year period (-90 units), and -90 dwellings in the 2018/19 to 

2022/23 five year period (-90 units). 

3.24 Each of the above highlight that there are aspects of the Council’s assumed supply where there is 

a degree of optimism bias on how quickly sites are likely to come forward. Whilst we have 

focussed on the larger sites, there may be examples of other site specific factors as to why other 

sites might not come forward. The above does highlight that assumed supply from sites does 

need to be discounted, with Lichfields’ assumptions likely to be an overall best-case. 

Windfalls  

3.25 The NPPF (paragraph 48) is clear that windfalls can be used in a calculation of housing supply. 

However, the NPPF is clear that any windfalls figure needs to be justified and based on sound 

evidence and that any allowance should not include residential gardens. 

“48. Local planning authorities may make an allowance for windfall sites in the five-year 

supply if they have compelling evidence that such sites have consistently become available in 

the local area and will continue to provide a reliable source of supply. Any allowance should 

be realistic having regard to the Strategic Housing Land Availability Assessment, historic 

windfall delivery rates and expected future trends, and should not include residential 

gardens.” 

3.26 The assumption that there will be 150 windfall units in 2021 and 100 from 2022-2030 appears 

to be unjustified. The Housing Topic Paper (SD08) has applied a 25% reduction to extant 

windfalls which have not commenced development and a 44% reduction to the evidenced 

                                                                                                                                                                                                                                              
3 http://roads.highways.gov.uk/projects/m20-junction-10a/ 

http://roads.highways.gov.uk/projects/m20-junction-10a/
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windfall allowance over the past 12 years (100/177 dpa) to ensure a conservative windfalls 

estimate. However, there is no such explanation for the 150 dpa windfalls figure in 2021.  

3.27 The 25% non-delivery rate applied to extant windfalls which have not commenced development 

is reasonable on the basis of past evidence. The Housing Topic Paper (SD08) compares the 

amount of homes granted on windfall applications over the past 5 years with the amount of 

homes actually delivered on windfall sites, which amounts to a non-delivery rate of 23%. The 

Council has rounded this figure to 25% for application in the windfall calculation. Although it is 

accepted that there is evidence to apply a non-delivery rate to the extant windfalls figure, it is 

not clear why the Council has not applied this to all permissions in its housing trajectory. 

3.28  Therefore, we consider it reasonable to at minimum reduce the windfalls figures in year 

2021/22 from 150 to 100 dwellings (-50 units), albeit it may equally be a conservative approach 

to remove this year’s windfall supply altogether, in light of concerns on how the windfall 

allowance has been calculated (see below).   

Best-case Position 

3.29 The Council considers that it has 4.6 years of housing land supply at 1st April 2017 increasing to 

5.05 years from 1st April 2018.  When comparing the assumptions made in the Council’s 

assessment against the definitions and requirements of the NPPF and PPG, there are some 

deficiencies in the Council’s approach in respect of housing supply. Having made these 

adjustments it is our position that the supply in the next five years is no more than 6,334 to 

2021/22 or 7,298 to 2022/23, but it may well be less on the basis of more detailed review on 

other individual sites.  

3.30 The below assessment in Table 3.4 is based upon the same structure and form of calculation as 

utilised in the Council’s Housing Topic Paper. Alternative approaches and/or different 

assumptions on supply may well arrive at different outcomes and these will need to be clarified 

through the Local Plan to ensure effective monitoring can occur (e.g. confirming Liverpool or 

Sedgefield method, the appropriate requirement to apply etc.). However, it gives us sufficient 

certainty to conclude that the Council cannot demonstrate a 5YHS under either time period at 

the current point. 
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Table 3.4 Ashford Borough Council and Lichfields 5YHLS Assessments (base date 2017/18 and 2018/19) 

 2017/18 base date 2018/19 base date 

 Council Position Lichfields  Council Position Lichfields  

5 year Local Plan 
requirement 

4,295 (5 x 859 dpa) 4,295 (5 x 859 dpa) 4,295 (5 x 859 dpa) 4,295 (5 x 859 dpa) 

Delivery shortfall 
since 2011 (to 2017) 

1,773 1,773 1,993 1,993 

Sub-total 6,068 6,068 6,288 6,288 

(+ 20% buffer) 1,214 1,214 1,258 1,258 

TOTAL 7,282 (1,456 dpa) 7,282 (1,456 dpa) 7,546 (1,509.2) 7,546 (1,509.2) 

Town Centre Sites 511 511 879 879 

Chilmington Green 600 570 800 770 

Urban Sites 3,000 2,725 3,460 3,220 

A20 Corridor Sites 
(New allocations) 

200 200 250 250 

Rural sites 1,422 1,422 1,373 1,373 

Neighbourhood Plans 157 157 157 157 

Windfalls (Non 
Allocated sites) 

799 < 749 699 < 649 

Expected supply 
(Housing Trajectory) 

6,689  <6,334 (Maximum) 7,618 < 7,298 (Maximum) 

Supply 
Surplus/Deficit 

-593 -948 +72 -248 

Years Supply  
4.59  

(6,689/1,456) 

< 4.35 

(6,334/1,456) 

5.05 

 (7,618/1509.2) 

< 4.84 

(7,298/1509.2) 

Source: Lichfields Analysis  

4.0 Review of Trajectory 

4.1 The NPPF sets out that LPAs should identify land supply in order to meet their OAN and that 

this should be based upon (para 159) realistic assumptions about the availability, suitability and 

economic viability of land over the plan period. The NPPF is clear that plans should be 

deliverable (para 173), and national policy states that in plan-making it is “important to ensure 

that there is a reasonable prospect that planning infrastructure is deliverable in a timely 

fashion.” (para 177). 

4.2 In order to ensure it is effective, the Ashford Local Plan needs to ensure its housing trajectory is 

sufficient to meet the housing needs of the Borough, maintain a rolling supply of deliverable 

land and retain flexibility in order to ensure the Plan's housing requirement is met. 

Council Evidence  

4.3 The Council’s housing trajectory is set out at Appendix 5 of the Local Plan in a comprehensive 

table. It identifies overall delivery of 13,974 dwellings over the period 2017-2030 against a 

housing requirement within proposed Policy SP2 of 12,950 (a circa 1,000 dwelling headroom). 

The trajectory is ‘front loaded’ with planned delivery of over 1,700 dwellings in each of 2020/21 

and 2021/22, but with more modest annual rates of delivery proposed for the latter part of the 

trajectory (c.600-750 dpa in the last 5 years).  
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4.4 The information in the trajectory is supplemented by site-by-site information contained within 

the Housing Topic Paper.  

Lead-in Times and Build-out Rates  

4.5 Underpinning the Local Plan housing trajectory is a range of assumptions and judgements on 

how quickly sites will come forward (lead-in times) and then how quickly they will deliver new 

homes (build-out rates). Large strategic housing schemes typically experience long lead-in 

times, with long periods between initial identification/promotion, allocation and/or 

applications and then development getting off the ground, with houses being completed on site. 

Particularly in the case of very large strategic sites comprising thousands of units, they are not a 

short-term or quick solution to housing land supply. Additionally, the rate at which sites can be 

built out are affected by range of factors from how quickly developers can sell, to availability of 

materials and labour, to practical site issues such as access and phasing. Therefore, properly 

evidenced assumptions on lead-in times and build-out rates are necessary to ensure the 

trajectory is justified. 

National Evidence and Comparators 

4.6 A wide range of research and evidence has been compiled at a national level on what actually 

happens on sites and as such what it is reasonable to assume going forward. 

4.7 In evidence to the draft RSS14 (December 2004), for the East of England, Colin Buchanan 

undertook a study on behalf of Countryside Properties which looked at the issue of lead-in times 

and housing completion rates in detail, including looking at several case studies (Cambourne, 

Chafford Hundred in Thurrock, Church Langley in Harlow, Grange Farm in Suffolk Coastal, 

Hampton Southern Township in Peterborough and The Wick in Basildon). This study concluded 

that, even during a period of relative financial stability: 

“The overall rate of development that has historically been achieved from strategic sites 

overall is only as high as 200 dwellings per annum for individual sites. This is the average that 

has been achieved since 1980 in the region… The average time between application submission 

and the first year of build is 5 years. Local plan allocation does not directly affect lag time.” 

4.8 More recently, Savills’ report ‘Urban Extensions - Assessment of Delivery Rates’ (October 2014) 

concluded that “commencement on the first phase of housing delivery is likely to be in the fifth 

year following the submission of the outline application” and that “once construction starts 

and in a strong market, annual delivery can be anticipated to be around 60 units in first year 

of construction, picking up to more than 100 units per annum in subsequent years and 

increasing to around 120 units.” 

4.9 Lichfields has carried out its own national research on such issues which is both more recent 

and more comprehensive than earlier research, reviewing more than 150 strategic scale 

schemes. This RTPI award winning research ‘Start to Finish: How quickly do large-scale housing 

sites deliver?’
4
 concludes that lead-in times typically average c.3 years for smaller strategic sites 

(up-to 100 units) but that these increase to an average of c.7 years for larger strategic sites of 

more than 2,000 units. In respect of delivery rates annual build rates for smaller strategic sites 

(up-to 100 units) average c.30 units each year, but these increase to an annual average of c.160 

units for larger strategic sites of more than 2,000 units.  

                                                                                                                                                                                                                                              
4
 http://lichfields.uk/media/1728/start-to-finish.pdf  

http://lichfields.uk/media/1728/start-to-finish.pdf
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4.10 This provides some context and reference point for the assumptions being made on such 

timescales and build-out rates being assumed within Ashford Borough Council's trajectory, 

particularly in respect of the strategic sites.  

Past Delivery Rates in Ashford 

4.11 As a growth town Ashford has in recent years seen delivery of a number of similar sized sites 

including Repton Park and Finberry (which are yet to complete) and Park Farm. It is of note 

that none of these schemes have seen annual completions in excess of 155 dpa in any recent 

individual year, as set out below (sourced from Ashford AMR’s).  

Table 4.1 Past Delivery Rates in Ashford 

Site 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 
Average 

dpa 

Finberry (1,100 homes 
permitted out of  
4,300 allocated) 

~ ~ ~ 59 47 102 69 

Repton Park (1,374 
homes) 

155 103 49 70 67 138 97 

Park Farm (2,300 
homes) 

101 ? ? 11 106 86 76 

Source: Ashford Annual Monitoring Reports 

4.12 Although data is incomplete within Ashford Borough Council’s monitoring data, average rates of 

delivery on existing strategic sites in the Borough have been below 100dpa, which provides a 

helpful benchmark for how quickly new and other strategic sites are likely to deliver.  

Ashford’s Strategic Allocations 

4.13 The Council is heavily reliant on five sites of 500+ dwellings which make up 40% of the total 

housing trajectory, Chilmington Green, Former Powergen site, Finberry, Land NE of 

Willesborough Road and Court Lodge. If there is any delay from the projected delivery of these 

sites, it would significantly impact on the ability of the trajectory to meet its housing 

requirement. We have specifically looked at two of these sites, where it is considered likely that 

development will not come forward as quickly as envisaged in the trajectory, with consequential 

impacts on the likely dwellings yielded from the overall trajectory within the plan period. 

Chilmington Green 

4.14 Chilmington Green is by far the largest site which is expected to deliver 2,500 homes in the next 

12 years to the end of the plan period. On average this amounts to delivery of 208 dpa, with an 

initial ramping up from 50 to 150 to 200 units, with peaks in delivery of 250 units per annum 

over four years and 300 dwellings in the final year.   

4.15 The evidence on build-out rates above, indicate that typically sites such as Chilmington Green 

build out at rates up-to c.200 dpa on average. Whilst there are individual examples of 

developments building-out quicker than that average, the local evidence from recent schemes 

suggest absorption rates in the market around Ashford are typically lower and therefore it is 

considered unlikely single sites in Ashford would exceed this notional rate.  This clearly 

highlights that the assumption that Chilmington Green can sustain delivery rates at 250+ dpa in 

the latter half of the plan period, is unrealistic.  

4.16 We consider that a more reasonable total dwelling completions figures for the site to 2030 

would be c.2,170 homes, with annual delivery rates in the latter  half of the trajectory not 
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exceeding 200dpa from the site. Combined with a slightly increased lead-in time (reflecting 

most up-to-date evidence on when the first homes are likely to be delivered on the site as set 

above) this would be a reduction of 330 homes from the trajectory. 

Table 4.2 Delivery Rates from Chilmington Green 

Source 
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Local Plan Trajectory 0 50 150 200 200 200 200 200 250 250 250 250 300 2,500 

Lichfields alternative 0 20 150 200 200 200 200 200 200 200 200 200 200 2,170 

Source: Ashford Local Plan / Lichfields 

4.17 Table 4.2 above illustrates the impact this would have on the overall trajectory for the site.  

Land NE of Willesborough Road, Kennington (S2) 

4.18 As set out above, the Land NE of Willesborough Road is unlikely to start delivering in 19/20 as 

per the trajectory, with it considered a lead-in time of a further two years (to 21/22) is 

appropriate. Based on the trajectory, this would reduce the amount of delivery on this site from 

the planned 700 dwellings in the plan period to c.620 as illustrated in Table 4.3. 

Table 4.3 Delivery Rates from Land NE of Willesborough Road, Kennington (S2) 

Source 
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Local Plan Trajectory 0 0 25 50 75 75 75 80 80 80 80 80 0 700 

Lichfields alternative 0 0 0 0 25 50 75 75 75 80 80 80 80 620 

Source: Ashford Local Plan / Lichfields 

Court Lodge, Kingsnorth (S3)  

4.19 As set out above, the Land NE of Willesborough Road is unlikely to start delivering in 20/21 as 

per the trajectory, with it considered a lead-in time of a further two years (to 22/23) is 

appropriate. Based on the trajectory, this would reduce the amount of delivery on this site from 

the planned 950 dwellings in the plan period to c.730 as illustrated in Table 4.4. 

Table 4.4 Delivery Rates from Court Lodge, Kingsnorth (S3) 

Source 
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Local Plan Trajectory 0 0 0 50 90 90 90 90 100 110 110 110 110 950 

Lichfields alternative 0 0 0 0 0 50 90 90 90 90 100 110 110 730 

Source: Ashford Local Plan / Lichfields 

4.20 Combined, necessary amendments to reflect realistic lead-in times and build-out rates on these 

three strategic sites reduce the numbers of homes achievable within the trajectory and within 

the plan period to 2030 by 630 dwellings. Overall this would lead to a developable housing 

trajectory totalling 13,344; a flexibility of only 3%. 
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Windfalls  

4.21 There are some uncertainties surrounding the calculation of the windfall allowance, including 

whether the data on past windfalls figures includes garden land or large site windfalls.  

4.22 Whilst the rate of windfall delivery would not appear unreasonable based on past trends, there 

is no analysis included in the Housing Topic Paper (SD08) which shows the breakdown of the 

windfall completions delivered over the last twelve years. As such it is not possible to know if the 

past trends include garden land (as set out above this is explicitly removed under the 

Framework) or large site windfalls.  A windfalls allowance is in place to pick up sites that the 

Local Plan will not allocate, i.e. sites which are too small to be assessed through the SHELAA but 

that will still come to fruition over the course of the plan process. However, in past trends data 

the Council seems to have classified a windfall site as any site which was unplanned for, 

regardless of size. This is evidenced through the inclusion in the housing trajectory of extant 

windfalls permissions both not started and under construction of 10 dwellings or above, 

amounting to some 307 units. If the long term average windfalls completions analysis 

undertaken by the Council includes large site windfalls, this is likely to introduce and element of 

double counting in the trajectory because the Local Plan also allocated sites of 10 dwellings or 

more for housing (which to date would have been classified as windfalls). The Council should 

undertake the appropriate analysis of this data to exclude garden land and large site for a 

realistic past trend, alongside the relevant policies in the local plan to ensure its evidence 

sufficiently robust and reliable. 

Ensuring an Appropriate Contingency and Headroom 

4.23 NPPF para 14 requires that Local Plans should “meet objectively assessed needs, with sufficient 

flexibility to adapt to rapid change” (our emphasis). In practice this means both building into a 

trajectory sufficient housing supply to meet both OAN and a contingency to reflect any changes 

that might occur throughout the period of that trajectory. Such changes might be an increase in 

housing needs, or might be delivery not occurring as expected and anticipated (e.g. allocations 

may simply not come forward due to infrastructure hurdles, legal difficulties or changing 

developer priorities).    

4.24 In this context, the inclusion of headroom in the trajectory of c.1,000 dwellings (c.7.7%) against 

Policy SP2,  is welcomed and is necessary in principle. Maintaining such a buffer against a 

housing requirement is good practice, reflects positive preparations for delivering housing and 

provides a safeguard.  The conclusion above in respect of the trajectories for individual sites 

already highlights that this buffer is likely to be much smaller in practice than anticipated within 

the trajectory. 

4.25 However, this may be insufficient as the trajectory is unduly realistic about the delivery of 

strategic sites, but furthermore, there is a significant body of evidence that planning permissions 

do not consistently translate into completions on site. Indeed, this is the basis on which the 

Letwin Review is founded to look to explain the gap between the number of planning 

permissions granted against those built in areas of high demand, with absorption rates (such as 

discussed above for Chilmington Green) a key area identified for further investigation within his 

preliminary update5. This should be factored into any trajectory to ensure it can adhere to the 

requirement of the Framework (para 14) to have sufficient flexibility to adapt to rapid change.  

4.26 Local evidence on the conversion rate of permissions to completions in Ashford does not appear 

to be available within the Council’s evidence, although this information would be a useful 

                                                                                                                                                                                                                                              
5 https://www.gov.uk/government/publications/independent-review-of-build-out-preliminary-update  

https://www.gov.uk/government/publications/independent-review-of-build-out-preliminary-update
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indicator against which to assess the robustness of the trajectory. Nationally, Lichfields research 

entitled ‘Stock and Flow Planning Permissions and Housing Output’6 unpacks the relationship 

between planning permissions and the output of new housing. Permission was granted for 

261,644 new homes in 2015 in England, whilst net completions in 2015–16 amounted to 

189,650 (of which 163,940 were new build).  Furthermore, even prior to the Letwin Review, this 

is an issue with which DCLG is acutely aware. They presented research findings in terms of the 

non-implementation of permissions and lead-in times in a presentation given by a DCLG 

Planning Director (Ruth Stanier) to the HBF Planning Conference in September 2015. DCLG 

research suggests that 10-20% of permissions do not materialise into a start on site for a number 

of potential factors. In addition it is estimated that c.15-20% of permissions are re-engineered 

with a re-permission sought, which would have the effect of delaying completions, potentially 

for a significant period. Clearly, the application of a significant buffer in the trajectory to 

compensate for such known factors would be commensurate with these DCLG findings.  

4.27 On the basis of the above 10-20% of permissions not translating into completions on site, a 

1,000 unit buffer (c.7.7%) is unlikely to be sufficient. If a 10% buffer were maintained (i.e. a 

trajectory of 14,245 against a requirement of 12,950) then this would provide sufficient 

flexibility and a reservoir of sites and allocations which could then carry over to future plan 

periods. 

5.0 Conclusions 

5.1 In conclusion, it is considered that the Council cannot currently demonstrate a reasonably 

defensible 5YHLS position, without this the Local Plan cannot be found sound.  

5.2 Against the base date of 2017/18, the most recent date against which the Council has confirmed 

completions data to, the Council themselves cannot demonstrate a 5YHLS, but consider they 

can do so a year later in 2018/19. Notwithstanding our position on the robustness of this 

calculation, the base date of 2018/19 should not be used until there is certainty of actual 

completions from 1st April 2017 to 31st March 2018 (the period is not over yet) rather than using 

projected completions.  

5.3 Notwithstanding our position on the OAN for Ashford, we agree with the use of a Local Plan 

housing requirement for the 5YHLS calculation, the application of backlog into the calculation 

using the Sedgefield approach and the application of a 20% buffer. We do, however, consider 

that the Council has been too optimistic with regards to supply and that there is clear evidence 

some sites will not deliver at the rates projected. In the period 2017/18 to 2021/22 355 units of 

supply should be removed and from 2018/19 to 2022/23 320 units should be removed. 

5.4 The existing trajectory, due to its assumptions on lead in times and build out rates for a number 

of the strategic sites, is unduly optimistic and is only likely to deliver c.13,300 dwellings over the 

plan period, rather than the 13,974 in the trajectory.  

5.5 In addition there is a need to continue to maintain a significant headroom above any adopted 

housing requirement in the trajectory in order to provide sufficient flexibility to respond to 

rapid change (as set out in the Framework para 14). As a minimum we consider this should be 

no less than 10% of the housing requirement.  

 

 

                                                                                                                                                                                                                                              
6 http://lichfields.uk/media/2517/stock-and-flow-planning-permissions-and-housing-output.pdf  

http://lichfields.uk/media/2517/stock-and-flow-planning-permissions-and-housing-output.pdf




 

 

 

 

 



 

 

 

 


