

LDF Production Programme

LDF Document	2010												2011												2012												2013											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Ashford Town Centre AAP		A																																														
Urban Sites and Infrastructure DPD																																																
Tenterden & Rural Sites DPD																																																
Chilmington Green / Discovery Park AAP																																																
Cheesemans Green / Waterbrook AAP																																																
Development Management DPD																																																
Gypsy, Traveller & Travelling Showpeople DPD																																																
Core Strategy (First Review) DPD																																																

Production Programme Key

	Plan preparation stages; 25 =Regulation 25 Public Consultation on Issues and Options Report
	Regulation 27 - Publication/consultation on Development Plan Document
	Regulation 30 - Submission of document to Secretary of State; PH = Pre-Hearing Meeting; H = Examination Hearing; R = Inspector's Final Report
	Adoption of Development Plan Document; A = adoption